
ESTABROOK, PUMP STATION 57 SERVICE AREA PHASE 1

Project Manager: Megan White, 664-6540

Consultant: AECOM, Gary Heisler, P.E. 

Construction Inspector: TBD

Supervisor: TBD

Project Scope:  Approx. 1,500 LF of 15’-18” gravity sewer 

and 1,500 LF of 8” water main. 

PROJECT BUDGET: $450,000 - PS 57 rehab (only)

New phase 1: $3.2 million 

Previous phase 1: $2.8 million

PROJECT STATUS:

Planning: 100% complete

Design: 90%

Construction: 0%

PROJECT SCHEDULE:

Design Completion: Fall 2015

Construction Start: Summer 2016

Construction Completion: Summer 2017

CONTRACT:

Advertised: TBD

Awarded: TBD

Contractor: TBD

Contract Amount: TBD

COMMUNITY CONNECTION:

Civic League: Estabrook

Ward/Super Ward: 3,4,7

NOTES:  Phase 1 was re-scoped in early November to include Pump Station 57 rehab. and line work along Robin Hood Road 

instead of Birch Street.  Line work will include operations #5 priority for sewer repairs.

Last Updated:  12/2015


